SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:15AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 490  Const Calendar. Day: 905 D.ate: 01-Mar-2012  Thursday 0 4-SOFA:8001§(;I.:2113.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:00am 02:30 pm Break: 00:30 Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Hauling
ABF crews came to the site at 6:50 AM. Crews had to work on the South saddle on the tower . They

had to install PWS #72, 73, & 74 .

In addition to that , crews had to work on rough & fine tune adjustments for various strands . They
started at 7:00 AM.

[]

Obra , Carlos , Jack , Jeffery , Jose , Julian , & Mario had to work on the divider plates on the South
saddle , Chris, Ethan , Robert , Rene , & Stan had to work on the North saddle . Crews had to install the
divider plates between troughs 6 & 7 , & they had to prepare PWS # 70 to be lifted out of the rollers .
Crews started at 7:20 AM. Due to the bad weather condition crews had to stop at 8:10 AM. They left the
site at 8:20 AM.

Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the rough & fine tune
adjustments . Crews had to work on PWS # 65 . They started at 7;20 AM. Crews were done at 7:30 AM.

After that , crews had to work on PWS # 69 . They started on the North side at 7:35 AM. Crews were
done at 7:55 AM. They pulled 1.25 meters . They started to work on the South side at 8:10 AM. Due to the
weather condition crews stopped at 8:30 AM.

All crews had to wait in their conex at 145 meter elevation . Crews were sent home at 11:15 AM.

Phil & | had to work on the strand measurements on the main spans . We started on the North span
at 4:30 AM. We had to measure strands # 54 , 61, 62, 63, 64 , & 65 . We were done at 4:45 AM.

After that , we had to measure strands # 56 , 60 , 61, 62, 63, 64, 65, & 67 on the South main
span . We started at 4:55 AM. We were done at 5:20 AM.

Then , we had to measure # 69 on the West loop on the North & South sides . We were done at
5:40 AM.

We returned to the main spans to remeasure # 61 at 6:20 AM. We were done at 6:45 AM.
We returned to South main span to remeasure # 65 at 6:55 AM. We were done at 7:10 AM.

In the office | had to work on my reports for this week . | was done at 2:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 4.00 0.00 0.00 4.00 D

[ ]
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Ironworker APP JACOB MECHE 4.00 0.00 0.00 4.00 D
Ironworker JNM HAYES BATISTE 4.00 0.00 0.00 4.00 D
Ironworker FOR GARY ANDERSON 4.00 0.00 0.00 4.00 []
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Ironworker FOR OBRA PAULK 4.00 0.00 0.00 4.00 D
Ironworker APP MARIO MARQUEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM JULIENT POULK 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSE ALFARO 4.00 0.00 0.00 4.00 D
Ironworker JNM JEFFERY STEWART 4.00 0.00 0.00 4.00 D
Ironworker JNM JACK HUNTER 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 4.00 0.00 0.00 4.00 D
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